
COMMUNITY ENGAGEMENT
13 MARCH
MEET WITH MDC PROJECT TEAM AND COUNCIL
MACKENZIE COMMUNITY SURVEY- INITIAL ENGAGEMENT (COMPLETE)
19 MAY
ESTABLISHMENT REPORT PRESENTED TO PLANNING AND REGULATORY COMMITTEE
GO/NO ON SPATIAL PLANNING
PUBLIC ANNOUNCEMENT ON ESTABLISHMENT AND NEXT STEPS (COMPLETE)
ILM WORKSHOPS
8 - 10 JULY
FAIRLIE ILM WORKSHOP
TEKAPO ILM WORKSHOP
TWIZEL ILM WORKSHOP
ELECTED MEMBERS, INFORMED PARTICIPANTS, PROJECT TEAM AND TECHNICAL SPECIALISTS
PUBLIC ANNOUNCEMENT ON SPATIAL PLANNING
OPTIONS WORKSHOPS
27 - 31 JULY
3 x OPTIONEERING WORKSHOPS
SPATIAL PLANS FOR EACH TOWN
LAND USE
INFRASTRUCTURE
CULTURE/IWI
ENVIRONMENT
PROPERTY
PROJECT TEAM AND TECHNICAL SPECIALISTS
LATE AUGUST
3 x SPATIAL PLAN SHORTLISTS
LONGLIST TO SHORTLIST TOOL
URBAN DESIGN / LANDSCAPES
DISTRICT PLAN / RMA PROCESS BEGINS
SECTION 32
P&R COMMITTEE MEETING
LATE AUGUST
P&R COMMITTEE CHECK IN
CONFIRM SHORTLISTS
ENGAGEMENT ON SHORTLISTS
SEPTEMBER
DETAILED ANALYSIS
MULTI-CRITERIA ANALYSIS, SECTION 32, NET PRESENT VALUE ANALYSIS, FEASIBILITY
COUNCIL WORKSHOP
OCTOBER
CONFIRM PREFERRED OPTIONS
ANNOUNCEMENT OF PREFERRED OPTIONS
OCTOBER
ADOPTION OF PREFERRED OPTIONS
NOVEMBER
DELIVERY OF DRAFT SPATIAL PLANS
NOVEMBER
FINAL SPATIAL PLAN & PUBLIC FACING DOCUMENT
P&R COMMITTEE MEETING
DECEMBER
COUNCIL ENDORSEMENT
FINAL SPATIAL PLANS ANNOUCEMENT AND NEXT STEPS
JAN 2021 ONWARDS
DRAFTING AND NOTIFCATION OF DISTRICT PLAN REVIEW